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	This WBS/Dictionary shall be used for structuring the cost related to the contract.   This WBS is traced to the ABI SOW.    The overall structure is as follows:

Level 0:  Total Program
Level 1:  X.0 (Instrument level, i.e., 0.0, 1.0, 2.0, etc.)

Level 2.  X.X (Subsystem level, i.e., 0.1, 0.2, 0.3, etc.)

Level 3:  X.X.X (i.e., 0.1.1, 0.1.2, etc.)

Level 4:  X.X.X.X (i.e., 0.1.1.1, 0.1.1.2, etc)*

*Requirements for Level 4 WBS are set forth below.  Where required, the Contractor shall establish and provide the associated dictionary narrative for a Level 4 WBS.  

	
	
	If the Contractor desires to establish a WBS at a lower level than required below, it may do so. 

	0.0
	PROTOTYPE MODEL
	

	
	0.0-1
	Under this WBS the Contractor shall accrue all costs associated with the development of the ABI non-flight Prototype Model (PTM).

	
	0.0-2
	The Contractor shall accrue under this section all costs associated with the design of the ABI instruments, fabrication, assembly, test, qualification and maintenance of the PTM and all non-recurring costs through PTM development, except as noted herein, and distribute these costs to the appropriate WBS.

	0.1
	PROJECT MANAGEMENT
	

	
	0.1-1
	Under this WBS, the Contractor shall accrue all costs that are associated with Project Management as set forth in the section 1.0 of the SOW, and that are allocable to the PTM.   

	0.1.1
	PROJECT MANAGEMENT OFFICE
	

	
	0.1.1-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the establishment and maintenance of a Project Management Office (PMO) and other tasks as set forth in the section 1.1 of the SOW, and that are allocable to the PTM.

	0.1.2
	RESERVED
	

	0.1.3
	RESOURCE MANAGEMENT
	

	
	0.1.3-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Resource Management, as set forth in section 1.3 of the SOW, and that are allocable to the PTM.  

	0.1.4
	CONFIGURATION AND INFORMATION MANAGEMENT
	

	
	0.1.4-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Configuration and Information Management, as set forth in section 1.4 of the SOW, and that are allocable to the PTM.  

	0.1.5
	PROGRAM REVIEW REQUIREMENTS
	

	
	0.1.5-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Program Review Requirements, as set forth in the section 1.5 of the SOW, and that are allocable to the PTM.  

	0.1.6
	RISK MANAGEMENT
	

	
	0.1.6-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Risk Management, as set forth in section 1.6 of the SOW, and that are allocable to the PTM.  

	0.2
	SYSTEMS ENGINEERING
	

	
	0.2-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Systems Engineering, as set forth in section 2.0 of the SOW and its associated subsections, and that are allocable to the PTM.  

	
	0.2-2
	The Contractor should establish a lower level(s) WBS for this WBS as necessary to manage the program, with the exception that, as a minimum, the Contractor shall establish a Level 3 and Level 4 WBS for Special Engineering/Analysis as follows: 

	0.2.X
	SPECIAL ENGINEERING/ANALYSIS
	

	
	0.2.X
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Special Engineering/Analysis, as set forth in section 2.6 through 2.6.6 of the SOW, and that are allocable to the PTM.

	0.2.X.1
	Sounding Feasibility Study
	

	
	0.2.X-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Special Engineering/Analysis, as set forth in section 2.6.1 of the SOW, and that are allocable to the PTM.

	0.2.X.2
	Special Engineering/Analysis
	

	
	0.2.X.2-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Special Engineering/Analysis, as set forth in section 2.6.2 of the SOW.

	0.2.X.3
	Channel Elimination Study
	

	
	0.2.X.3-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Special Engineering/Analysis, as set forth in section 2.6.3 of the SOW.

	0.2.X.4
	Coverage Rate Study
	

	
	0.2.X.4-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Special Engineering/Analysis, as set forth in section 2.6.4 of the SOW.

	0.2.X.5
	On-Board Reflective Calibration Study
	

	
	0.2.X.5-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Special Engineering/Analysis, as set forth in section 2.6.5 of the SOW.

	0.2.X.6
	VIIRS Compatibility Study
	

	
	0.2.X.6-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Special Engineering/Analysis, as set forth in section 2.6.6 of the SOW.

	0.3
	INSTRUMENT DESIGN AND ANALYSIS
	

	
	0.3-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Instrument Design and Analysis, as set forth in section 3.1 of the SOW, and that are allocable to the PTM.

	0.3.1
	INSTRUMENT DESIGN
	

	
	0.3.1-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Instrument Design and Analysis, as set forth in section 3.1.1 of the SOW, and that are allocable to the PTM.

	
	0.3.1-2
	The Contractor shall establish a Level 4 WBS and provide the associated dictionary narrative.   The Level 4 WBS shall reflect a subsystem breakdown and/or the Contractor's instrument design.  

	0.3.2
	FLIGHT AND GSE GROUND TEST SOFTWARE DEVELOPMENT
	

	
	0.3.2-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Flight and GSE Ground Test Software Development, as set forth in section 3.1.2 of the SOW, and that are allocable to the PTM.

	0.3.3
	GROUND PROCESSING ALGORITHMS
	

	
	0.3.3-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Ground Processing Algorithms, as set forth in section 3.1.3 of the SOW, and that are allocable to the PTM.

	0.4
	PARTS PROCUREMENT, FABRICATION, AND SUBASSEMBLY TESTING
	

	
	0.4-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Parts, Fabrication, and Assembly, as set forth in section 3.2 of the SOW, and that are allocable to the PTM. 

	
	0.4-2
	The Contractor shall cost the non-recurring effort for all procurement, parts and materials lot charges, parts screening costs, spares and PTM parts, components, assemblies and materials to this WBS, and distribute the unit parts, components, assemblies and materials costs to each FM WBS. 

	
	0.4-3
	The Contractor shall establish a Level 3 and 4 WBS and provide the associated dictionary narrative.   The Level 3 and 4 WBS shall reflect a subsystem breakdown and/or the Contractor's instrument design.  

	0.5
	INTEGRATION AND TEST
	

	
	0.5-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Integration, Performance Verification and Design Qualification, as set forth in section 3.3 of the SOW and its associated subsections, and that are allocable to the PTM. 

	
	0.5-2
	The Contractor should establish a lower level(s) WBS for this WBS as necessary to manage the program.

	0.6
	LOGISTICS
	

	
	0.6-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Logistics, as set forth in Section 3.4 of the SOW and its associated subsections, and that are allocable to the PTM.

	
	0.6-2
	The Contractor should establish a lower level(s) WBS for this WBS as necessary to manage the program.

	0.7
	POST DELIVERY SUPPORT
	

	
	0.7-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for PTM Post Delivery Support, as set forth in section 3.5 of the SOW and its associated subsections, and that are allocable to the PTM.

	
	0.7-2
	The Contractor should establish a lower level(s) WBS for this WBS as necessary to manage the program.

	0.8
	GROUND SUPPORT EQUIPMENT
	

	
	0.8-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Ground Support Equipment, as set forth in section 9.0 of the SOW, and that are allocable to the PTM

	0.8.1
	ELECTRICAL GROUND SUPPORT EQUIPMENT
	

	
	0.8.1-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Electrical Ground Support Equipment, as set forth in section 9.1 of the SOW, and that are allocable to the PTM.

	0.8.2
	MECHANICAL GROUND SUPPORT EQUIPMENT
	

	
	0.8.2-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Mechanical Ground Support Equipment, as set forth in section 9.2 of the SOW, and that are allocable to the PTM

	0.8.3
	GROUND PROCESSING DEVELOPMENT SYSTEM
	

	
	0.8.3-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Ground Processing Development System, as set forth in section 9.3 of the SOW, and that are allocable to the PTM.

	0.9
	MISSION ASSURANCE
	

	
	0.9-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Mission Assurance, as set forth in section 10.0 of the SOW, and that are allocable to the PTM.

	1.0
	PROTOFLIGHT MODEL (PFM-001) 
	

	
	1.0-1
	Under this WBS, the Contractor shall accrue all costs associated with the tasks for development, delivery and support of the Protoflight Model (PFM), as set forth in section 4.0 of the SOW, and that are allocable to the PFM.    

	
	1.0-2
	The Contractor shall accrue under this WBS section all costs associated with post-PTM design changes to the ABI instruments, PFM-001 fabrication, assembly, test, qualification and acceptance test, maintenance, storage, delivery and post-delivery support through the life of the mission.

	1.1
	PROJECT MANAGEMENT
	

	
	1.1-1
	Under this WBS, the Contractor shall accrue all costs that are associated with Project Management as set forth in the section 1.0 of the SOW, and that are allocable to the PFM.   

	1.1.1
	PROJECT MANAGEMENT OFFICE
	

	
	1.1.1-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the maintenance of a Project Management Office (PMO) and other tasks as set forth in the section 1.1 of the SOW, and that are allocable to the PFM.

	
	1.1.1-2
	Reserved

	1.1.3
	RESOURCE MANAGEMENT
	

	
	1.1.3-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Resource Management, as set forth in section 1.3 of the SOW, and that are allocable to the PFM.  

	1.1.4
	CONFIGURATION AND INFORMATION MANAGEMENT
	

	
	1.1.4-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Configuration and Information Management, as set forth in section 1.4 of the SOW, and that are allocable to the PFM.  

	1.1.5
	PROGRAM REVIEW REQUIREMENTS
	

	
	1.1.5-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Program Review Requirements, as set forth in the section 1.5 of the SOW, and that are allocable to the PFM.  

	1.1.6
	RISK MANAGEMENT
	

	
	1.1.6-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Risk Management, as set forth in section 1.6 of the SOW, and that are allocable to the PFM.  

	1.2
	SYSTEMS ENGINEERING
	

	
	1.2-1
	Under this WBS, the Contractor shall accrue all costs associated with the tasks for Systems Engineering, as set forth in section 2.0 of the SOW and its associated subsections, and that are allocable to the PFM.  

	
	1.2-2
	The Contractor should establish a lower level WBS for this WBS as necessary to manage the program, with the exception that the Contractor shall establish a Level 3 WBS for Special Engineering/Analysis as follows: 

	1.2.X
	SPECIAL ENGINEERING/ANALYSIS
	

	
	1.2.X-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Special Engineering/Analysis, as set forth in section 2.6 of the SOW, and that are allocable to the PFM.

	1.3
	INSTRUMENT DESIGN AND ANALYSIS
	

	
	1.3-1
	Under this WBS, the Contractor shall accrue all costs associated with the tasks for Instrument Design and Analysis, as set forth in section 4.1 of the SOW and that are allocable to the PFM.  

	1.3.1
	INSTRUMENT DESIGN
	

	
	1.3.1-1
	Under this WBS, the Contractor shall accrue all costs associated with the tasks for Instrument Design, as set forth in  section 4.1.1 of the SOW

	
	1.3.1-2
	The Contractor shall establish a Level 4 WBS and provide the associated dictionary narrative.   The Level 4 WBS shall reflect a subsystem breakdown and/or the Contractor's instrument design.  

	1.3.2
	FLIGHT AND GROUND TEST SOFTWARE DEVELOPMENT
	

	
	1.3.2-1
	Under this WBS, the Contractor shall accrue all costs associated with the tasks for Flight and GSE Ground Test Software Development, as set forth in section 4.1.2 of the SOW

	1.3.3
	GROUND PROCESSING ALGORITHMS
	

	
	1.3.3-1
	Under this WBS, the Contractor shall accrue all costs associated with the tasks for Ground Processing Algorithms, as set forth in section 4.1.3 of the SOW.

	1.4
	FABRICATION, AND SUBASSEMBLY TESTING
	

	
	1.4-1
	Under this WBS, the Contractor shall accrue all costs associated with the tasks for Fabrication and Subassembly, as set forth in section 4.2 of the SOW.  Under this WBS, the Contractor shall accrue costs for all PFM units, components, assemblies and materials.

	
	1.4-2
	The Contractor shall establish a Level 3 and 4 WBS and provide the associated dictionary narrative.   The Level 3 and 4 WBS shall reflect a subsystem breakdown and/or the Contractor's instrument design.  

	1.5
	INTEGRATION AND TEST
	

	
	1.5-1
	Under this WBS, the Contractor shall accrue all costs associated with the tasks for Integration, Performance Verification and Design Qualification, as set forth in section 4.3 of the SOW and its associated subsections. 

	
	1.5-2
	The Contractor should establish a lower level(s) WBS for this WBS as necessary to manage the program.

	1.6
	LOGISTICS
	

	
	1.6-1
	Under this WBS, the Contractor shall accrue all costs associated with the tasks for Logistics, as set forth in Section 4.4 of the SOW and its associated subsections.

	
	1.6-2
	The Contractor should establish a lower level(s) WBS for this WBS as necessary to manage the program.

	1.7
	POST DELIVERY SUPPORT
	

	
	1.7-1
	Under this WBS, the Contractor shall accrue all costs associated with the tasks for Post Delivery Support, as set forth in section 4.5 of the SOW and its associated subsections.

	
	1.7-2
	The Contractor should establish a lower level(s) WBS for this WBS as necessary to manage the program.

	1.8
	GROUND SUPPORT EQUIPMENT
	

	
	1.8-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Ground Support Equipment, as set forth in section 9.0 of the SOW and that are allocable to the PFM.

	1.8.1
	ELECTRICAL GROUND SUPPORT EQUIPMENT
	

	
	1.8.1-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Electrical Ground Support Equipment, as set forth in section 9.1 of the SOW and that are allocable to the PFM.

	1.8.2
	MECHANICAL GROUND SUPPORT EQUIPMENT
	

	
	1.8.2-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Mechanical Ground Support Equipment, as set forth in section 9.2 of the SOW and that are allocable to the PFM.

	1.8.3
	GROUND PROCESSING DEVELOPMENT SYSTEM
	

	
	1.8.3-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Ground Processing Development System, as set forth in section 9.3 of the SOW and that are allocable to the PFM.

	1.9
	MISSION ASSURANCE
	

	
	1.9-1
	Under this WBS, the Contractor shall accrue all costs that are associated with the tasks for Mission Assurance, as set forth in section 10.0 of the SOW and that are allocable to the PFM.

	2.0
	FLIGHT MODEL - 002 (FM-002)
	

	
	2.0-1
	The Contractor shall accrue costs allocable to FM-002 using the same WBS structure as for the PFM.

	3.0
	FLIGHT MODEL - 003 (FM-003)
	

	
	3.0-1
	The Contractor shall accrue costs allocable to FM-003 using the same WBS structure as for FM-002.

	4.0
	FLIGHT MODEL - 004 (FM-004)
	

	
	4.0-1
	The Contractor shall accrue costs allocable to FM-004 using the same WBS structure as for FM-003.

	5.0
	FLIGHT MODEL - 005 (FM-005)
	

	
	
	The Contractor shall accrue costs allocable to FM-005 using the same WBS structure as for FM-004.


To verify the correct version of this document, please contact the GOES R Series Requirements Management Office on 301-286-7898
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